COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 11/04/2009

ESTIMATE SUMMARY 10:11:54
CONTID: C16762 ESTIMATE NO: 0001 PROG SPEC YR:2005
PCN: 16762-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 18.0 DAYS TIME ALLOW: 35 WORK DAYS
SH14 E/O I-25 LARIMER CNTY SIG PERCENT TIME:  51.43 ORIG TIME ALLOW: 35 WORK DAYS
PROJECT NO: STA0142-050
SH14 E/O I-25 LARIMER CNTY SIG
NAME OF ROAD: 014c
PROJECT COUNTIES: LARIMER
CONTRACTOR:
W.L. CONTRACTORS, INC. PAY PERIOD ENDING 11/03/2009 DATE TIME STARTED 09/19/2009
5920 LAMAR STREET DATE LET 07/16/2009 DATE WORK BEGAN
DATE AWARDED 08/19/2009 DATE TIME STOPPED
DATE CONTRACT EXECUTED 09/14/2009 DATE ACCEPTED
ARVADA CO 80003 303-422-7985 DATE NOTICE TO PROCEED 09/19/2009
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 815,907.62 PARTICIPATING $ 245,213.42 $ 245,213.42
AWARD PROJECT AMT:  § 622,116.50 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 30.05% TOTAL EARNINGS 245,213.42 245,213.42
FUNDS AVAILABLE: $ 570,694.20 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 245,213.42 245,213.42
TOTAL CLAIMS: $ 0.00 RETAINAGE -7,025.20 -7,025.20
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 238,188.22 238,188.22
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 238,188.22 238,188.22
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 238,188.22

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 16762-BID ESTIMATE RUN 11/04/2009
PROJECT: STA0142-050 ESTIMATE NO: 0001 10:11:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00000 *REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000 0.000
LS 1.000 800.00
800.00000 1.000 800.00
0010 202-00195 *REMOVAL OF MEDIAN COVER 156.000 0.000
sy 0.000 0.00
3.10000 0.000 0.00
0015 202-00201 *REMOVAL OF CURB 295.000 0.000
LF 295.000 1,091.50
3.70000 295.000 1,091.50
0020 202-00220 *REMOVAL OF ASPHALT MAT 1,723.000 0.000
sy 1,723.000 14,817.80
8.60000 1,723.000 14,817.80
0025 202-00300 *REMOVAL OF BUILDING (S) 1.000 0.000
LS 1.000 4,260.00
4,260.00000 1.000 4,260.00
0030 202-00700 REMOVAL OF LIGHT STANDARD 2.000 0.000
EACH 0.000 0.00
480.00000 0.000 0.00
0035 202-00810 *REMOVAL OF GROUND SIGN 6.000 0.000
EACH 0.000 0.00
25.00000 0.000 0.00
0040 202-01000 *REMOVAL OF FENCE 294.000 0.000
LF 294.000 382.20
1.30000 294.000 382.20
0045 203-00000 *UNCLASSIFIED EXCAVATION 2,291.000 0.000
cy 2,291.000 50,402.00
22.00000 2,291.000 50,402.00
0050 203-01500 *BLADING 20.000 0.000
HOUR 0.000 0.00
134.00000 0.000 0.00
0055 203-01597 *POTHOLING 40.000 0.000
HOUR 7.000 910.00

130.00000 7.000 910.00
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PCN: 16762-BID ESTIMATE RUN 11/04/2009
PROJECT: STA0142-050 ESTIMATE NO: 0001 10:11:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 207-00205 *TOPSOIL 110.000 0.000
cy 73.000 1,387.00
19.00000 73.000 1,387.00
0065 208-00002 *EROSION LOG (12 INCH) 400.000 0.000
LF 40.000 244.00
6.10000 40.000 244.00
0070 208-00034 *GRAVEL BAG 100.000 0.000
LF 0.000 0.00
7.35000 0.000 0.00
0075 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 0.000
EACH 0.000 0.00
475.00000 0.000 0.00
0080 208-00070 *STABILIZED CONSTRUCTION ENTRANCE 1.000 0.000
EACH 0.000 0.00
4,870.00000 0.000 0.00
0085 208-00103 *REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 8.000 0.000
HOUR 0.000 0.00
61.00000 0.000 0.00
0090 208-00105 *REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 4.000 0.000
HOUR 0.000 0.00
122.00000 0.000 0.00
0095 210-00810 *RESET GROUND SIGN 1.000 0.000
EACH 0.000 0.00
304.00000 0.000 0.00
0100 212-00006 *SEEDING (NATIVE) 0.200 0.000
ACRE 0.000 0.00
6,080.00000 0.000 0.00
0105 213-00002 *MULCHING (WEED FREE HAY) 0.200 0.000
ACRE 0.000 0.00
6,080.00000 0.000 0.00
0110 213-00061 *MULCH TACKIFIER 40.000 0.000
1B 0.000 0.00

14.70000 0.000 0.00
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PCN: 16762-BID ESTIMATE RUN 11/04/2009
PROJECT: STA0142-050 ESTIMATE NO: 0001 10:11:54

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 304-06000 *AGGREGATE BASE COURSE (CLASS 6) 704.000 0.000
TON 704.000 21,824.00
31.00000 704.000 21,824.00
0120 304-09000 *AGGREGATE BASE COURSE (SPECIAL) 70.000 0.000
cY 0.000 0.00
42.00000 0.000 0.00
0125 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 73.000 0.000
TON 0.000 0.00
116.00000 0.000 0.00
0130 403-34741 HOT MIX ASPHALT (GRADING SX) (75) (PG 64-22) 1,018.560 0.000
TON 1,018.560 68,243.52
67.00000 1,018.560 68,243.52
0135 503-00030 DRILLED CAISSON (30 INCH) 39.000 0.000
LF 0.000 0.00
70.00000 0.000 0.00
0140 503-00036 DRILLED CAISSON (36 INCH) 114.000 0.000
LF 0.000 0.00
145.00000 0.000 0.00
0145 503-00048 DRILLED CAISSON (48 INCH) 21.000 0.000
LF 0.000 0.00
206.00000 0.000 0.00
0150 603-02185 *23X14 INCH REINFORCED CONCRETE PIPE (COMPLETE IN 140.000 0.000
PLACE)
LF 140.000 12,180.00
87.00000 140.000 12,180.00
0155 603-05118 *23X14 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 4.000 0.000
EACH 4.000 3,164.00
791.00000 4.000 3,164.00
0160 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 32.000 0.000
LF 32.000 1,184.00
37.00000 32.000 1,184.00
0165 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 10.000 0.000
LF 10.000 370.00
37.00000 10.000 370.00
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PCN: 16762-BID ESTIMATE RUN 11/04/2009
PROJECT: STA0142-050 ESTIMATE NO: 0001 10:11:54

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 613-00201 *2 INCH ELECTRICAL CONDUIT (JACKED) 583.000 0.000
LF 583.000 7,433.25
12.75000 583.000 7,433.25
0175 613-00301 *3 INCH ELECTRICAL CONDUIT (JACKED) 1,166.000 0.000
LF 1,166.000 17,664.90
15.15000 1,166.000 17,664.90
0180 613-01200 2 INCH ELECTRICAL CONDUIT (PLASTIC) 200.000 0.000
LF 45.000 360.00
8.00000 45.000 360.00
0185 613-01300 3 INCH ELECTRICAL CONDUIT (PLASTIC) 80.000 0.000
LF 35.000 315.00
9.00000 35.000 315.00
0190 613-10000 WIRING 1.000 0.000
LS 0.000 0.00
8,100.00000 0.000 0.00
0195 613-70250 LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 9.000 0.000
EACH 0.000 0.00
367.00000 0.000 0.00
0200 614-00011 *SIGN PANEL (CLASS I) 222.000 0.000
SF 0.000 0.00
25.00000 0.000 0.00
0205 614-00012 *SIGN PANEL (CLASS II) 22.800 0.000
SF 0.000 0.00
27.00000 0.000 0.00
0210 614-01503 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST AND SOCKET) 6.000 0.000
EACH 0.000 0.00
304.00000 0.000 0.00
0215 614-70150 PEDESTRIAN SIGNAL FACE (16) (COUNTDOWN) 12.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0220 614-70336 TRAFFIC SIGNAL FACE (12-12-12) 29.000 0.000
EACH 0.000 0.00
602.00000 0.000 0.00
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PCN: 16762-BID ESTIMATE RUN 11/04/2009
PROJECT: STA0142-050 ESTIMATE NO: 0001 10:11:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 614-70448 TRAFFIC SIGNAL FACE (12-12-12-12) 1.000 0.000
EACH 0.000 0.00
906.00000 0.000 0.00
0230 614-70560 TRAFFIC SIGNAL FACE (12-12-12-12-12) 14.000 0.000
EACH 0.000 0.00
920.00000 0.000 0.00
0235 614-72745 BLANK OUT SIGN MOUNTING SUPPORT & WIRING 1.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0240 614-72765 TRAFFIC SIGNAL (24 INCH X 24 INCH BLANKOUT LED SIGN) 1.000 0.000
EACH 0.000 0.00
3,670.00000 0.000 0.00
0245 614-72860 PEDESTRIAN PUSH BUTTON 12.000 0.000
EACH 0.000 0.00
80.00000 0.000 0.00
0250 614-72866 FIRE PREEMPTION UNIT AND TIMER 2.000 0.000
EACH 0.000 0.00
6,670.00000 0.000 0.00
0255 614-72886 INTERSECTION DETECTION SYSTEM (CAMERA) 10.000 0.000
EACH 0.000 0.00
5,830.00000 0.000 0.00
0260 614-72890 SPAN WIRE CABLE 200.000 0.000
LF 0.000 0.00
8.75000 0.000 0.00
0265 614-81130 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-30 FOOT MAST ARM) 2.000 0.000
EACH 0.000 0.00
10,635.00000 0.000 0.00
0270 614-81140 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-40 FOOT MAST ARM) 2.000 0.000
EACH 0.000 0.00
11,195.00000 0.000 0.00
0275 614-81150 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-50 FOOT MAST ARM) 2.000 0.000
EACH 0.000 0.00

11,670.00000 0.000 0.00
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PCN: 16762-BID ESTIMATE RUN 11/04/2009
PROJECT: STA0142-050 ESTIMATE NO: 0001 10:11:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 614-81165 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-65 FOOT MAST ARM) 1.000 0.000
EACH 0.000 0.00
15,995.00000 0.000 0.00
0285 614-84000 TRAFFIC SIGNAL PEDESTAL POLE STEEL 1.000 0.000
EACH 0.000 0.00
1,160.00000 0.000 0.00
0290 614-85362 TRAFFIC SIGNAL-LIGHT SPAN WIRE POLE (12 INCH) 3.000 0.000
EACH 0.000 0.00
4,900.00000 0.000 0.00
0295 614-86105 TELEMETRY (FIELD) 2.000 0.000
EACH 0.000 0.00
2,615.00000 0.000 0.00
0300 614-86246 CONTROLLER (TYPE 170E-HC11) 2.000 0.000
EACH 0.000 0.00
14,130.00000 0.000 0.00
0305 614-86800 UNINTERRUPTED POWER SUPPLY 2.000 0.000
EACH 0.000 0.00
6,140.00000 0.000 0.00
0310 625-00000 *CONSTRUCTION SURVEYING 1.000 0.000
L S 1.000 2,920.00
2,920.00000 1.000 2,920.00
0315 626-00000 *MOBILIZATION 1.000 0.000
LS 0.600 11,040.00
18,400.00000 0.600 11,040.00
0320 627-00001 *PAVEMENT MARKING PAINT 15.000 0.000
GAL 0.000 0.00
183.00000 0.000 0.00
0325 627-00005 *EPOXY PAVEMENT MARKING 85.000 0.000
GAL 0.000 0.00
110.00000 0.000 0.00
0330 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 698.000 0.000

(WORD-SYMBOL)

12.25000 0.000 0.00
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PCN: 16762-BID ESTIMATE RUN 11/04/2009
PROJECT: STA0142-050 ESTIMATE NO: 0001 10:11:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 1,195.000 0.000
LINE)
SF 0.000 0.00
7.45000 0.000 0.00
0340 630-00000 *FLAGGING 500.000 0.000
HOUR 312.000 8,736.00
28.00000 312.000 8,736.00
0345 630-00007 *TRAFFIC CONTROL INSPECTION 12.000 0.000
DAY 12.000 1,104.00
92.00000 12.000 1,104.00
0350 630-00012 *TRAFFIC CONTROL MANAGEMENT 35.000 0.000
DAY 17.000 10,336.00
608.00000 17.000 10,336.00
0355 630-00015 *UNIFORMED TRAFFIC CONTROL COORDINATION 32.000 0.000
HOUR 0.000 0.00
31.00000 0.000 0.00
0360 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 4.000 0.000
EACH 2.000 488.00
244.00000 2.000 488.00
0365 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 61.000 0.000
EACH 6.500 474.50
73.00000 6.500 474.50
0370 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 42.000 0.000
EACH 7.500 690.00
92.00000 7.500 690.00
0375 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 16.000 0.000
SF 8.000 216.00
27.00000 8.000 216.00
0380 630-80357 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B 2.000 0.000
TYPE)
EACH 0.000 0.00
1,825.00000 0.000 0.00
0385 630-80359 *PORTABLE MESSAGE SIGN PANEL 6.000 0.000
DAY 4.000 980.00

245.00000 4.000 980.00
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PCN: 16762-BID ESTIMATE RUN 11/04/2009
PROJECT: STA0142-050 ESTIMATE NO: 0001 10:11:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0390 630-80360 *DRUM CHANNELIZING DEVICE 20.000 0.000
EACH 9.500 351.50
37.00000 9.500 351.50
0395 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 7.000 0.000
EACH 3.500 213.50
61.00000 3.500 213.50
0400 630-80380 *TRAFFIC CONE 100.000 0.000
EACH 5.000 30.75
6.15000 5.000 30.75
0405 700-70010 F/A MINOR CONTRACT REVISIONS 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0410 700-70011 F/A PARTNERING 500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0415 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 1,400.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0420 700-70016 F/A FUEL COST ADJUSTMENT 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0425 700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0430 700-70022 F/A OJT COLORADO TRAINING PROGRAM 300.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0435 700-70028 F/A ESB PROGRAM 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0440 700-70082 F/A FURNISH & INSTALL ELECTRICAL SERVICE 6,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 16762-BID ESTIMATE RUN 11/04/2009
PROJECT: STA0142-050 ESTIMATE NO: 0001 10:11:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0445 700-70270 F/A WATER LINES (SPECIAL) 20,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0450 700-70380 F/A EROSION CONTROL 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 797,167.62 $ 244,613.42$ 244,613.42
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0460 620-00002 FIELD OFFICE (CLASS 2) 1.000 0.000
EACH 0.000 0.00
18,140.00000 0.000 0.00
0465 620-00020 SANITARY FACILITY 1.000 0.000
EACH 1.000 600.00
600.00000 1.000 600.00
CAT 0400 CURRENT AMT $ 18,740.00 $ 600.00$ 600.00
PROJECT TOTAL CURRENT AMT $ 815,907.62 $ 245,213.42 % 245,213.42



